

# Tasks

## STA Book — 2 Week Plan (started May 13, 2026 → ends May 27, 2026)

Source: STA\_2week\_plan.md (same folder). Mark with [x] when done.

### Week 1 — Foundations & Models

- ☐ **Day 1 (Wed 5/13)** — Ch 1 + Ch 2 §2.1–2.5 · STA flow sketch
- ☐ **Day 2 (Thu 5/14)** — Ch 2 §2.6–2.10 · path types + PVT notes
- ☐ **Day 3 (Fri 5/15)** — Ch 3 §3.1–3.4 · NLDM lookup sketch + setup/hold defs
- ☐ **Day 4 (Sat 5/16)** — Ch 3 §3.5–3.10 · k-factor formula + PVT corners
- ☐ **Day 5 (Sun 5/17)** — Ch 4 · T-model vs Pi-model sketch
- ☐ **Day 6 (Mon 5/18)** — Ch 5 · Elmore hand calc + effective cap note
- ☐ **Day 7 (Tue 5/19)** — Ch 6 · aggressor/victim diagram + delta delay

### Week 2 — Constraints, Verification, Interfaces

- ☐ **Day 8 (Wed 5/20)** — Ch 7 §7.1–7.6 · SDC: clocks, generated clocks, latency
- ☐ **Day 9 (Thu 5/21)** — Ch 7 §7.7–7.12 · full SDC for a mock module
- ☐ **Day 10 (Fri 5/22)** — Ch 8 §8.1–8.3 · annotated setup-check waveform + equation
- ☐ **Day 11 (Sat 5/23)** — Ch 8 §8.4–8.6 · write a fake report\_timing output
- ☐ **Day 12 (Sun 5/24)** — Ch 9 §9.1–9.3 · source-sync timing diagram
- ☐ **Day 13 (Mon 5/25)** — Ch 9 §9.4–end · DDR equations + edge/centered sketch
- ☐ **Day 14 (Tue 5/26)** — Ch 10 · clock gating example + 1-page cheat sheet

**Buffer:** Wed 5/27 = catch-up / re-read flagged sections from notes.